

Objective #1: Quickly identify and engage people experiencing homelessness under the state definition, and all unaccompanied youth under any federal definition, through outreach and coordination between every system that encounters people experiencing homelessness.

Milestone for Objective #1: HMIS Enrollments in CE increase by 10% by 2024

Strategy 1: Expand partnerships and coordination to ensure efficient identification and referral of individuals and families experiencing homelessness.							
Activity	Who's responsible?	by When?	Measures of success	Quarter 1 January- March 2023	Quarter 2 April- June 2023	Quarter 3 July- Sept 2023	Quarter 4 Oct- Dec 2023
Continue the Coordination of Care meetings to case conference shared clients with other providers	COC Group	Ongoing, monthly	CoC meetings are held monthly through 2023	This has continued, but through Operational Workgroup with the Recovery Navigator Program	This has continued, but through Operational Workgroup with the Recovery Navigator Program	This has continued, but through Operational Workgroup with the Recovery Navigator Program	This has continued, but through Operational Workgroup with the Recovery Navigator Program
Universal ROI implemented into Coordinate Entry system	PCHHS	February 2023	Universal ROI is added as a field in HMIS client profiles	Still in progress. Trying to get this started by May 2023	Still needed to be implemented	Still needed to be implemented. Worked on drafted ROI	Completed final draft. Scheduled to be put into use by April 1st.
Increase capacity of the delivery system and coordinated entry by creating multiple access doors to include at least 2 new access doors	The Joint Grays Harbor and Pacific County Coordinated Entry (CE) workgroup	February 2023	Add PCHHS and CSN to the general CE system to allow them to provide CE assessments for clients	Have added PCHHS as CE access point. Working out kinks to have CSN fully added as CE access point.	Have added PCHHS as CE access point. Working out kinks to have CSN fully added as CE access point.	Completed	Completed
Strategy 2: Ensure Compliance with Coordinated Entry Guidelines							
Activity	Who's responsible?	by When?	Measures of success	Quarter 1 January- March 2023	Quarter 2 April- June 2023	Quarter 3 July- Sept 2023	Quarter 4 Oct- Dec 2023
Continue the Joint Grays Harbor and Pacific County Coordinated Entry (CE) workgroup to address current issues related to coordinated entry, and ensure that the Coordinated Entry system complies with state and federal coordinated entry data collection requirements	PCHHS, CSN, CCAP, GHCHHS, and DV Center	Ongoing	The joint Grays Harbor and Pacific County Coordinated Entry (CE) Workgroup meetings held monthly through 2023	Maintained	Maintained	Maintained	Maintained
Implement updated CE guidelines that incorporate Commerce's CE updates adopted in Oct. 2021	The Joint Grays Harbor and Pacific County Coordinated Entry (CE) workgroup	January 2023	Fully updated CE guidelines adopted by CE system	Completed & implemented March 2023	Maintained	Maintained	Maintained
Improve HMIS Data Quality (quarterly review of data quality; all county contract documents to require data entry compliance)	All housing providers that utilize HMIS, Housing Subcommittee	On-going review, quarterly	Analyze Data Quality dashboard published by DOC quarterly at Homeless Housing Subcommittee meetings and maintain a 25% or less data error rate	Went up slightly and is now 29%. *Might be from automatic exits from coordinated Entry	Went down to 26%	Maintained at 26%	Maintained at 26%
Strategy 3: Diversify interventions available for those experiencing homelessness							
Activity	Who's responsible?	by When?	Measures of success	Quarter 1 January- March 2023	Quarter 2 April- June 2023	Quarter 3 July- Sept 2023	Quarter 4 Oct- Dec 2023
Search for and if available, try to apply for more funding sources that allow for diversion, street outreach, and emergency shelter/housing resources	Homeless Housing Subcommittee	March 2023	Create inventory of available local, state, and federal funding available for diversion, street outreach, and emergency shelter/housing resources	Still needed. Plan to complete that during May 2023 subcommittee meeting	Inventory created. Needed to be published on PCHHS dept website	Inventory created. Needed to be published on PCHHS dept website	Inventory created. Needed to be published on PCHHS dept website
Continue funding for YHDP programs to engage youth and unaccompanied minors experiencing homelessness in order to get a better understanding of youth homelessness in Pacific County	PCHHS	October 2023	Execute YHDP RRR and SSO contracts for FY 2023 - 2024	Received notice of award	Maintained. Waiting for contract	Maintained.	Maintained & working on filling programs
Assist in implementation of the new Apple Health and Homes program in Pacific County	Homeless Housing Subcommittee	February 2023	Invite Commerce representatives to share out at Homeless Housing Subcommittee meeting	Completed during Feb. 2023 subcommittee meeting	Completed	More work on this needed	More work on this needed
Strategy 4: Create liaison positions at key public institutions: jails, schools, etc.							
Activity	Who's responsible?	by When?	Measures of success	Quarter 1 January- March 2023	Quarter 2 April- June 2023	Quarter 3 July- Sept 2023	Quarter 4 Oct- Dec 2023

Continue to support Family Resource Coordinators in local schools to help identify homeless youth and families	BH Subcommittee, Local School Districts, ESD 113	On-going	Maintain funding for Family Resource Coordinators in (FRC) at least 4 schools within Pacific County.	Maintained. Naselle Grays River Valley School District was added	Maintained	Maintained	Maintained
Continue to support Jail Reentry Liaison to help identify homeless individuals involved in the jail system	BH Subcommittee & Sheriff's office	On-going	Maintain funding for Jail Reentry Liaison employed by PCHHS	Maintained	Maintained	Maintained	Maintained
Explore opportunities to add a liaison for homeless individuals involved in BH services	BH Subcommittee & Homeless Housing Subcommittee	Aug. 2023	Make recommendations to BH Subcommittee meeting of funding available to support a BH Liaison position	Completed. Next step to identify logistics.	Looking at Opioid settlement money to see if that could be used to fund a position	Submitted request to add position in budget	Completed. Used 0.1% BH/SUD funds to have a position at PCHHS

Objective #2: Prioritize housing for people with the greatest need.

Milestone for Objective #2: Pacific County's homeless system prioritization is at least 45% by Nov. 2023 **taken from Commerce County Report Card report*

Strategy 1: Ensure prioritization for housing programs are effective to serving those with greatest need							
Activity	Who's responsible?	by When?	Measures of success	Quarter 1 January- March 2023	Quarter 2 April- June 2023	Quarter 3 July- Sept 2023	Quarter 4 Oct- Dec 2023
Local Policies and Procedures for prioritization are annually updated	Homeless Housing Subcommittee and the Joint Grays Harbor and Pacific County Coordinated Entry (CE) workgroup	January 2023	Update is submitted & prioritization tools edited to reflect policies	Completed & new prioritization tool implemented March 2023	Maintained	Maintained	Maintained
Continue a Youth Centered Coordinated Entry system (13- 18 years of age) to help prioritize youth into the limited programs available.	The Joint Grays Harbor and Pacific County Coordinated Entry (CE) workgroup	Ongoing	All CE access points are utilizing the YYA Prioritization Tool	Maintained	Maintained	Maintained	Maintained. Need coordinated entry refresher training in 2024
Create and maintain a By Name List to ensure individuals with highest need are being placed into open program slots	The Joint Grays Harbor and Pacific County Coordinated Entry (CE) workgroup	Ongoing, monthly	All CE access points are working in a shared priority pool (By Name List) and list is assessed for next available program placements	Maintained. Lower Columbia CAP, CSN, and PPR have been added	Maintained. Working on scheduling a refresher for housing agencies on how to use the priority pools	Maintained	Maintained & created case conferencing by name list
Strategy 2: Implement more opportunities for Permanent Supportive Housing to serve those with highest need							
Activity	Who's responsible?	by When?	Measures of success	Quarter 1 January- March 2023	Quarter 2 April- June 2023	Quarter 3 July- Sept 2023	Quarter 4 Oct- Dec 2023
Continue funding for PSH projects within Pacific County	PCHHS	Oct 2023	Execute HUD PSH contracts for FY 2023 - 2024	Recieved notice of award	Executed new contract	Maintained	Maintained
Support the development of new units for the use of Apple Health and Homes participants	Commerce	May 2023	Commerce releases applications for capital funding for Apple Health and Homes	Still needed	Has been released in July, 2023. Applications due Sept. 28th	An identified community project still needed	An identified community project still needed. Working on this in 2024
Improve relationships with EMS, hospitals, BH providers, etc. to increase referrals to PSH program	PCHHS & COC group	Ongoing	Have one representative from EMS, hospitals, and a BH provider attend the monthly COC meetings	Maintained	Unsure of regular attendance. Will provide update next quarter	Needs to be improved	CE workgroup completed education session on coordinated entry with healthcare staff

Objective #3: Operate an effective and efficient homeless crisis response system that swiftly moves people into stable permanent housing

Milestone for Objective #3- Decrease length of time homelessness from 303 days to 250 days by 2024 **taken from Commerce County Report Card report*

Strategy 1: Improve the local street outreach to increase connection to CE							
Activity	Who's responsible?	by When?	Measures of success	Quarter 1 January- March 2023	Quarter 2 April- June 2023	Quarter 3 July- Sept 2023	Quarter 4 Oct- Dec 2023
Coordinate annual Project Community Connect event to provide resources and outreach to individuals experiencing poverty	PPR, PCHHS	January 2023, annually thereafter	Annual event, serves at least 100 individuals & expanding to having similar event in North County	Completed & goal exceeded. 156 attended for North County & over 200 attended for South County	Completed. Getting ready to start planning next event by Q3	Planning begun for 2023 event	Planning continued for 2023 event
Create avenues for CE assessments to be completed with individuals while outreach is done in the field	Outreach partners & the Joint Grays Harbor and Pacific County Coordinated Entry (CE) workgroup	January 2023	Include CE access while completed the 2023 PIT county event	Not completed, but PCHHS recieved approval to have mobile access to HMIS. Next step is to encourage all necessary providers to get mobile HMIS access.	Still needed	Still needed	CCAP created CE referral survey. working on using tghat during PIT count
Strategy 2: Ensure case managers are using best practices when working with clients							
Activity	Who's responsible?	by When?	Measures of success	Quarter 1 January- March 2023	Quarter 2 April- June 2023	Quarter 3 July- Sept 2023	Quarter 4 Oct- Dec 2023
Ensure case managers/care coordinators are creating robust housing stability plans and actively working with individuals towards the goals.	Housing Providers	Ongoing review, annually	At least 25% of individuals show improvement on the Self-sufficiency matrix	Still needed	Still needed	Still needed	Still needed. Looking at different metric to measure this in 2024
Provide community-wide training for housing providers and social service partners (motivational interviewing, mental health first aid (MHFA), harm reduction, etc.).	PCHHS	December 2023	Offer MHFA at least twice per year to service providers. Offer ACEs training at least once per year to service providers. Offer Youth Mental Health First Aid at least once per year to service providers.	Completed. Three MHFA trainings, four ACES completed by PCHHS. Would like to add Naloxone training for housing providers during Q2. Another goal to highlight a MI training video during Housing Subcommittee Meeting in Q2	Completed and ongoing. PCHHS started offering Spanish translated Naloxone training. MI training was offered in June	Completed and ongoing.	Completed and ongoing. PCHHS now has a Spanish mental health first aid course
Provide training to direct service providers on best practices in homeless housing services including diversion / problem-solving conversations, street outreach, professional boundaries, etc.	Housing Providers	Ongoing review, annually	Compliance to contract training requirements are met in annual reviews	Ongoing. Review not completed this quarter	Ongoing. Review not completed this quarter	Ongoing. Full contract review not completed this quarter	Ongoing. Full contract review not completed this quarter

Q1: 2022 County Report Card published and Pacific County is down to 218 days for length of homelessness

Objective #4: Assess the impact of the fully implemented local plan on the number of households housed and the number of households left unsheltered, assuming existing resources and state policies

Milestone for Objective #4 - A 15% reduction in number of households unsheltered reported in the DSHS supplemental PIT count by 2025

Strategy 1: Fully analyze homelessness within Pacific County							
Activity	Who's responsible?	by When?	Measures of success	Quarter 1 January- March 2023	Quarter 2 April- June 2023	Quarter 3 July- Sept 2023	Quarter 4 Oct- Dec 2023
Conduct Housing Needs assessment and evaluate Pacific County housing continuum of care programs and services. Develop a quality improvement plan and update the 5 year plan if indicated.	PC EDC & Liveable Cities	June 2023	Completed and published Housing Needs Assessment by Liveable Cities	Progress continues on Livable Cities projects	Completed. Needs to be published on PCHHS website	Completed. Needs to be published on PCHHS website	Completed. Needs to be published on PCHHS website
Collect data on leading factors to homelessness within Pacific County	Housing and Homelessness Subcommittee	July 2023	Reach out to Commerce to get assistance from their homelessness prevention team to help with Pacific County analysis	Still needed	Still needed	Still needed	Still needed. Consult with Commerce in 2024
Strategy 2: Ensure goals are being met within the local plan							
Activity	Who's responsible?	by When?	Measures of success	Quarter 1 January- March 2023	Quarter 2 April- June 2023	Quarter 3 July- Sept 2023	Quarter 4 Oct- Dec 2023
Complete quarterly updates to activities outlined in the local plan	Homeless Housing Subcommittee	On-going review, quarterly	Update submitted in local plan	Completed Q1 review	Completed Q2 review	Completed Q3 review	Completed Q4 review

Objective #5: Address racial disparities among people experiencing homelessness

Milestone for Objective #5- By November 2023, Pacific County's HMIS data will show a 5% increase in Native American/Alaskan Native being served who are experiencing homelessness and housing insecurity

Strategy 1: Evaluate data to ensure equity within the homeless response system							
Activity	Who's responsible?	by When?	Measures of success	Quarter 1 January- March 2023	Quarter 2 April- June 2023	Quarter 3 July- Sept 2023	Quarter 4 Oct- Dec 2023
Use racial equity tools provided by Commerce to evaluate the current homeless housing response system and work to eliminate gender and racial disparities within the system. Make adjustments to service delivery as indicated	Homeless Housing Subcommittee & Equity Subcommittee	On-going review, quarterly	Analyze Racial Equity Dashboard published by Commerce quarterly at Homeless Housing Subcommittee meetings	Completed. No substantial change	No change, as no updated data from Commerce	No change, as no updated data from Commerce	No change, as no updated data from Commerce. Created local report to start tracking this in 2024
Use CE HMIS data to evaluate if population accessing the system reflect the proportion of individuals experiencing homelessness/housing instability	Homeless Housing Subcommittee & Equity Subcommittee	On-going review, quarterly	Analyze CE HMIS demographic report and local rates for homelessness and housing insecurity measures quarterly at Homeless Housing Subcommittee meetings	Completed March 2023	Completed. Saw increase in access to services across all BIPOC communities	Not completed	Completed. Saw slight reduction in Hispanic population served. Increase made for Indigenous population.
Strategy 2: Develop a plan to minimize racial disparities (especially for our Native American/Alaskan Native population)							
Activity	Who's responsible?	by When?	Measures of success	Quarter 1 January- March 2023	Quarter 2 April- June 2023	Quarter 3 July- Sept 2023	Quarter 4 Oct- Dec 2023
Engage with Shoalwater Bay & Chinook tribes to ensure connection/support/engagement relative to the Indigenous homeless population	Equity Subcommittee	January 2023	Have meeting with Shoalwater Bay and Chinook tribal leadership to learn about member's needs and tribal services	Held initial meeting with Shoalwater Bay housing partners to discuss housing programs.	Invited tribal leaders to Aug. CE Workgroup meeting	Maintained invite	Maintained invite
Research and engage with other tribal leadership of the most prominent tribes making up our Indigenous population in Pacific County to ensure connection/support/engagement relative to the Indigenous homeless population	Equity Subcommittee	February 2023	Have meeting with other tribal leadership representing our local indigenous population to learn about member's needs and tribal services	Still needed	Still needed. Scheduled for Aug.	Completed	Completed. Plan followup meeting in 2024
Reach out to the tribal HCA liaisons to engage in conversation around helping tribal members access resources	Equity Subcommittee	March 2023	Have meeting with HCA liaison	Still needed	Still needed	Still needed	Still needed
Connect with facilities that serve tribal members	Equity Subcommittee	April 2023	Have meeting with Northwest Indian Health Treatment Facility and the Quinalt Wellness Center	Held meeting and toured the Quinalt Wellness Center. Meeting with NIHTF still needed.	Meeting with Northwest Indian Health Treatment Facility still needed	Meeting with Northwest Indian Health Treatment Facility still needed	Meeting with Northwest Indian Health Treatment Facility still needed
Strategy 3: Ensure the homeless response system is accessible for all races							
Activity	Who's responsible?	by When?	Measures of success	Quarter 1 January- March 2023	Quarter 2 April- June 2023	Quarter 3 July- Sept 2023	Quarter 4 Oct- Dec 2023
Contract directly with and prioritize funding By and For organizations; provide long term grantees with the flexibility to allow for culturally appropriate responses	PCHHS, BOCC, & Housing Partners	Dec 2023	Contractual relationship established or expanded with at least one By and For organization	PCIS contracted with Commerce to disburse remaining ERAP funds	PCIS completed contract with Commerce 6/30. New partnerships needed	New contract needed	New contract needed

Create Equity Subcommittee focused on addressing racial disparities in the homeless service system	Health and Human Services Advisory Board	January 2023	Establish group and hold bimonthly meetings	Still needed	Decided to not have specific subcommittee. Instead imbedding equity data updates each quarter. Need to engage epi. to get that work started	Maintained. Need epidemiologist to do data updates	Maintained. Need epidemiologist to do data updates
Assess outcomes of implementing the CE Language Access Plan	The Joint Grays Harbor and Pacific County Coordinated Entry (CE) workgroup	May 2023	Disperse surveys to receive feedback from clients and partner agencies regarding how accessible CE is for specific racial groups	Still needed	Still needed	Still needed	Still needed

Objective # 6- Increase Housing stock available to provide housing to individuals involved in the homeless crisis response system in Pacific County

Milestone for Objective #6- By December 31st, 2023, 51 units for individuals at 30% AMI or lower were added

Strategy 1: Review all surplus property and consider developing a plan regarding prioritization of surplus property for purchase and/or rehab into affordable housing units.							
Activity	Who's responsible?	by When?	Measures of success	Quarter 1 January- March 2023	Quarter 2 April- June 2023	Quarter 3 July- Sept 2023	Quarter 4 Oct- Dec 2023
Utilize County surplus property for affordable housing project	BOCC & PCHHS	March 2023	Complete surveys needed on at least one County-owned piece of property being considered for the affordable housing project	Still needed	Still needed. Hosted BOCC workshop on proposed property. BOCC would like site plans drawn up. Goal to complete by Q3	Site plan still needed	Site plan still needed. Goal to completed in 2024
Create surplus property inventory that includes underused homes & vacant land	PC EDC & Liveable Cities	January 2023	List of top five candidate properties identified for potential development and/or rehab	Completed	Completed. Work needs to be done to research the state property that is up for potential surplus	Completed. Work needs to be done to research the state property that is up for potential surplus	Completed. Work needs to be done to research the state property that is up for potential surplus
Create a plan for next steps for identified properties once property inventory is completed	Housing Workgroup	March 2023	Published plan reported out to Housing Workgroup and Homeless Housing Subcommittee	Still needed, but looking into community land trusts	Still needed, but looking into community land trusts	Still needed	Still needed
Strategy 2: Maximize all local, state, and federal funding options for capital housing projects							
Activity	Who's responsible?	by When?	Measures of success	Quarter 1 January- March 2023	Quarter 2 April- June 2023	Quarter 3 July- Sept 2023	Quarter 4 Oct- Dec 2023
Advocate for county to implement 0.1% funding for affordable housing development	BOCC, HHSAB	May 2023	Hold one BOCC Workshop educating the board on the available 0.1%	Completed April 2023	Work has continued and first .1% Task Force meeting was held in June	Work has continued	Work has continued. Final report made to BOCC
Create inventory of available local, state, and federal funding for developers to use for affordable housing capital projects	Homeless Housing Subcommittee	March 2023	Published list of available funding posted on PCHHS's & Pacific County website	Still needed. Plan to discuss this during May 2023 subcommittee meeting	Completed. Needs to be posted on PCHHS website	Completed. Needs to be posted on PCHHS website	Completed. Needs to be posted on PCHHS website
Explore the use of .09 funding to go towards capital housing projects	PCOG & BOCC	April 2023	At least one new housing project is submitted for PCOG review by Spring 2023 for next disbursement of .09 awards	Completed WCDA submitted request	Completed. WCDA will be receiving funding	Completed	Completed. New project needs to be identified in 2024
Advocate for county to implement 0.25% increase in real estate excise tax to support for affordable housing initiatives	BOCC	May 2023	Encourage HHSAB to include this as a recommendation to the BOCC	Completed. More work being done in 0.1% Housing Sales and Use Task Force to research this further	More work being done in 0.1% Housing Sales and Use Task Force to research this further	More work being done in 0.1% Housing Sales and Use Task Force to research this further	Community holding on this and pursuing 0.1% instead
Strategy 3: Explore all avenues for changes in Comprehensive Plan to accommodate and plan for affordable housing options							
Activity	Who's responsible?	by When?	Measures of success	Quarter 1 January- March 2023	Quarter 2 April- June 2023	Quarter 3 July- Sept 2023	Quarter 4 Oct- Dec 2023
Educate our municipal planning commissions of RCW 36.70A	Housing Workgroup	March 2023	Hold the first education meeting on RCW 36.70A.600 with one municipality	Still in process. Have created Housing Workgroup to help education & shared during that meeting	Still needed	Still needed	Still needed
Implement the recommendations of "Liveable Cities" ordinance review	Housing Workgroup	June 2023	Hold education meeting with municipalities and county to hear the outcomes of the Liveable Cities ordinance and permitting review	Still needed	Still needed	Still needed	Still needed
Encourage more flexibility in zoning for more housing options (ADUs, duplex/triplex, etc)	Housing Workgroup	June 2023	Hold education meeting with municipalities and county to hear the outcomes of the Liveable Cities ordinance and permitting review	Still needed	Still needed	Still needed	Still needed
Research safe parking/camping options for homeless individuals	Homeless Housing Subcommittee	Sept. 2023	Create safe parking ad hoc to research best practices and possible solutions to share out to Homeless Housing Subcommittee	Still needed, but have interested members	Still needed, but have interested members	Still needed	Still needed, but PPR has started this work with Camp Hope
Strategy 4: Increase landlord and developer interest in affordable units							

Activity	Who's responsible?	by When?	Measures of success	Quarter 1 January- March 2023	Quarter 2 April- June 2023	Quarter 3 July- Sept 2023	Quarter 4 Oct- Dec 2023
Advocate for increased funding for developers and fewer regulations in planning and permitting process	PC EDC & Liveable Cities	June 2023	Hold education meeting with municipalities and county to hear the outcomes of the Liveable Cities ordinance and permitting review	Still needed	Still needed	Still needed	Still needed
Create incentive for developers and homeowners by reducing regulations and fees (through low interest loans?)	Housing Workgroup	Aug 2023	Hold education meeting with municipalities and county to provide some ideas of ways developers and landlords can be incentivised through code changes	Still needed	Still needed	Still needed	Still needed
Provide landlord information events to provide education on state housing programs, landlord incentives, home preservation loans, and mitigation programs.	CCAP Landlord Liaison	1 event by June 2023, 1 event by Dec 2023	At least 10 landlords attended the landlord engagement meetings	Still needed	Still needed. Will discuss in Q3	Still needed	Still needed, but planned to do with NWJP in Q1 of 2024
Strategy 5: Preserve/Maintain existing housing units for affordable housing							
Activity	Who's responsible?	by When?	Measures of success	Quarter 1 January- March 2023	Quarter 2 April- June 2023	Quarter 3 July- Sept 2023	Quarter 4 Oct- Dec 2023
Support JPCHA in the acquisition of units for the use of preserving them for affordable housing	Housing Subcommittee	On-going	Continue to provide JPCHA predevelopment funding to acquire units at risk of losing affordability	Maintained	Maintained	Maintained	Maintained. County commitment made to Alder House
Assist households in applying for weatherization grants	CCAP, Outreach Partners	On-going	Households receive weatherization grants (increase by 10%) Baseline:	Still needed	Still needed	Still needed	Still needed
Assist households with accessing loans and grants for home repair	ABC? and Rebuilding Together? PCHSS	Meeting w/USDA by Jan 2023, application assistance provided on-going	1) ABC and Rebuilding Together develop systems to assist with applications. 2) Households receive USDA home repair grants.	Still needed	Still needed	Still needed	Still needed, but planning event with USDA in Q1 of 2024

Objective #7: Improve Financial and Supportive Services / Increase Housing Placements

Milestone for Objective #7 - Exits to permanent housing will be 80% and returns to homelessness will be 5% for Pacific County by 2024 **taken from Commerce County Report Card report*

Strategy 1: Improve local community - based organizations' capacity							
Activity	Who's responsible?	by When?	Measures of success	Quarter 1 January- March 2023	Quarter 2 April- June 2023	Quarter 3 July- Sept 2023	Quarter 4 Oct- Dec 2023
Provide organizational development training for community - based organizations	Homeless Housing Subcommittee	Oct. 2023	Facilitate first training hosted by a TA provider	Still needed	Still needed	Still needed	Still needed
Encourage a streamlined process for stakeholders to apply for local funding	Health and Human Services Advisory Board & BOCC	May 2023	Implementation of RFP process for all local funds available to community - based organizations	In progress for PCHHS funds	Completed for PCHHS funds	Completed for PCHHS funds	Completed for PCHHS funds. Still needed for local funds
Explore options for creating a collaborative process to help agencies build capacity	Housing Subcommittee	July 2023	Present examples to Housing Subcommittee members about TA assistance when applying for funding	Still needed	Sill needed	Sill needed	Sill needed
Strategy 2: Encourage stability after housing placements							
Activity	Who's responsible?	by When?	Measures of success	Quarter 1 January- March 2023	Quarter 2 April- June 2023	Quarter 3 July- Sept 2023	Quarter 4 Oct- Dec 2023
Host landlord and tenant education events	NJP, HOSWWA, & CCAP Landlord Liaison	1 event by June 2023, 1 event by Dec 2023	At least 10 landlords and 10 tenants attending the landlord and tenant education sessions	Still needed	Still needed	Sill needed	Still needed, but planned to do with NWJP in Q1 of 2024
Attempt to reduce returns to homelessness by seeking support from partner agencies to ensure supportive services continue after placement into housing	Housing providers, Housing Committee	Dec 2023	An additional partner agency becomes a Pathways provider	Still needed	Still needed	Still needed	Still needed
Increase referrals to employment services for clients in housing programs	Housing providers & outreach partners	Mar 2023	Increase employment service new enrollments by 10% in first quarter	Need to get data. Will reach out to CCAP & Worksource	Still needed	Still needed	Still needed
Support development of sober living (Oxford houses), and expansion of other housing resources available to individuals with behavioral health diagnosis	Housing Subcommittee	Apr 2023	Reach out to the current women's Oxford house coordinators to see if they are willing to expand for a men's Oxford housing	Held meeting with Oxford liaison and they are participating in subcommittee	Maintained participation with Oxford Liaison	Maintained	PCHHS working with drug court to create drug court housing
Strategy 3: Increase early intervention to prevent housing instability							
Activity	Who's responsible?	by When?	Measures of success	Quarter 1 January- March 2023	Quarter 2 April- June 2023	Quarter 3 July- Sept 2023	Quarter 4 Oct- Dec 2023
Utilize HB 1277 funding to provide eviction prevention funding	Pacific County	2024	An executed contract with Commerce	Completed. Funds not being used until Sept 2023	Completed. Funds not being used until Sept 2023	Homeless prevention contracts executed	Contracts maintained
Promote eviction prevention legal aid and Dispute Resolution Services	NJP & DRC	Aug 2023	Create and execute an outreach plan to educate community on available services	Still needed	Still needed	Still needed	Still needed
Create a diversion program to help reduce risk of homelessness	CCAP	Feb. 2023	Create policies and procedures for CE diversion program	Completed	Completed	Completed	Completed